

GROW Grant Agreements Extension Requests Needed in June 2020

GROW ID #	Municipality or Municipal Authority	Project Name	Original End Date	Previously Amended End Date	Amended End Date
2016_01-015 ¹	Crafton	Crafton Park Rain Garden	1/1/2019	12/31/2019 6/30/2020	TBD
2016_01-029 ^{2,3}	PWSA	Hayson Avenue Green Infrastructure	6/30/2018	12/31/2018 6/28/2019 6/30/2020	TBD
2016_01-033 ⁴	PWSA	McKinley Park Green Infrastructure	6/30/2019	6/30/2020	TBD
2016_01-038 ⁴	PWSA	Wightman Park Green Infrastructure	6/30/2020		TBD
2017_001-005 ¹	Girty's Run JSA	Stanton Avenue Sanitary Sewer Lining	4/15/2019	9/30/2019 6/30/2020	TBD
2017_001-022	Wilkinsburg	South Avenue Area Sewer Rehabilitation	4/1/2019	6/30/2020	TBD
2017_001-025 ¹	Munhall Sanitary Sewer Municipal Authority	Storm Sewer Redirection Project	6/30/2019	6/30/2020	TBD

NOTES:

1. Waiting for the Final Report to be submitted. Project may be able to complete the close-out process instead of requesting an extension.
2. Project is requesting a fourth extension to the term of the Agreement.
3. PWSA project located in the right-of-way.
4. PWSA project located in a park.